COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2015

ESTI MATE SUMVARY 16: 31: 31
CONTI D C19008 ESTI MATE NO 0018 PROG SPEC YR 2005
PCN: 19008- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 19.0  DAYS TI VE ALLOW 1430 CALENDAR DAYS
VARl QUS LOCATI ONS, CDOT REG ON PERCENT TI ME: 1.33 ORI G TI VE ALLOW 769 CALENDAR DAYS
PROJECT NO STMR200- 183
VAR QUS LOCATI ONS, CDOT REG ON
NAME OF ROAD: 025A
PRQJECT COUNTI ES: VAR QUS, REG ON 2
CONTRACTOR:
T- P ENTERPRI SES | NC. PAY PERI OD ENDI NG 11/ 30/ 2015 DATE TI ME STARTED 02/01/2013
5055 E. 39th Ave. DATE LET 11/ 08/ 2012 DATE WORK BEGAN 02/ 01/ 2013
DATE AWARDED 11/ 16/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 06/ 2012 DATE ACCEPTED
Denver CO 80207 (303) 377-1215 DATE NOTI CE TO PROCEED 02/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 633, 200. 17 PARTI O PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 396, 005. 25 NON- PARTI C PATI NG 331, 396. 10 149, 210. 72
PERCENT COWPLETE: 52.34% TOTAL EARNI NGS 331, 396. 10 149, 210. 72
FUNDS AVAI LABLE: $ 301, 804. 07 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 331, 396. 10 149, 210. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE -5,940.08 -474.52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 325, 456. 02 148, 736. 20
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 325, 456. 02 148, 736. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 148, 736. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19008
PCN: 19008- BI D
PRQJIECT STMR200- 183
REF | TEM | TEM
NO NO DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202- 00013 Renoval of Erosion Mat
0010 202-00027 Renoval of Riprap
0015 202-01010 Renoval O Silt Fence
0020 203-00010 Uncl assi fied Excavation (Conplete In Place)
0025 203-00060 Enbanknent Material (Conplete In Place)
0030 203-01500 Bl adi ng
0035 203-01510 Backhoe
0040 203- 01550 Dozi ng
0045 203-01582 Truck (Dunp)
0050 203-01590 Front End Loader (Rubber Tire)
0055 203-01594 Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0018
CURRENT
QUANTI TY/
UNITS
UNT PRI CE
111. 000
SY
1. 00000
100. 000
SY
58. 00000
208. 000
LF
0. 40000
1, 000. 000
CcY
10. 25000
1, 000. 000
CcY
13. 75000
45. 000
HOUR
180. 00000
45. 000
HOUR
160. 00000
80. 000
HOUR
130. 00000
45. 000
HOUR
80. 00000
136. 000
HOUR
140. 00000
82. 000
HOUR

86. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

111. 000
0. 000
111. 000

0. 000
0. 000
0. 000

208. 000
0. 000
208. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

80. 000
0. 000
80. 000

20. 000
0. 000
20. 000

136. 000
0. 000
136. 000

74. 000
0. 000
74. 000
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ESTI MATE RUN 12/ 10/ 2015

16:31: 31
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
111. 00
0. 00
0. 00
0. 00
83. 20
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3, 520. 00
0. 00
10, 400. 00
0. 00
1, 600. 00
0. 00
19, 040. 00
0. 00
6, 364. 00



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19008- BI D ESTI MATE RUN 12/ 10/ 2015
PRQJECT: STMR200- 183 ESTI MATE NO 0018 16:31: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01622 Sweepi ng (Wth Pickup Broon) 15. 000 0. 000
HOUR 10. 000 1, 450. 00
145. 00000 10. 000 1, 450. 00
0065 207-00205 Topsoi | 1, 340. 000 424. 000
CY 332. 000 4,482. 00
13. 50000 756. 000 10, 206. 00
0070 208-00001 Silt D ke 500. 000 0. 000
LF 0. 000 0. 00
8. 40000 0. 000 0. 00
0075 208- 00002 Erosion Log (12 Inch) 390. 000 370. 000
LF 0. 000 0. 00
3.20000 370. 000 1, 184. 00
0080 208- 00004 Silt Berm 500. 000 0. 000
LF 0. 000 0. 00
7.80000 0. 000 0. 00
0085 208-00007 Erosion Log (8 Inch) 175. 000 0. 000
LF 0. 000 0. 00
2.95000 0. 000 0. 00
0090 208- 00009 Erosion Log (20 Inch) 175. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
0095 208-00011 Erosi on Bal es (\Weed Free) 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0100 208-00015 Sand Bag 40. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0105 208-00020 Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0110 208-00034 Gravel Bag 358. 000 188. 000
LF 0. 000 0. 00
5. 80000 188. 000 1, 090. 40



CONTI D C19008

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19008- BI D ESTI MATE RUN 12/ 10/ 2015
PRQIECT: STVR200- 183 ESTI MATE NO 0018 16:31: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208- 00040 Check Dam 7.000 2.000
EACH 5. 000 1, 925. 00
385. 00000 7.000 2,695. 00
0120 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00
0125 208- 00050 StormDrain Inlet Protection 5. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00055 Rigid Inlet Protection Device 3. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0135 208-00060 Tenporary Slope Drain 330. 000 330. 000
LF 0. 000 0. 00
15. 00000 330. 000 4, 950. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
1, 320. 00000 0. 000 0. 00
0145 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 135. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0150 208-00107 *Renoval of Trash 75. 000 16. 000
HOUR 0. 000 0. 00
42. 00000 16. 000 672. 00
0151 208- 00205 Erosi on Control Supervisor 1-25 Ilex ECS 250. 000 250. 000
HOUR 0. 000 0. 00
50. 00000 250. 000 12, 500. 00
0155 208-00300  Tenporary Berns 200. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 115. 000 9. 413
ACRE 0. 620 288. 92
466. 00000 10. 033 4,675. 38



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19008- Bl D ESTI MATE RUN 12/ 10/ 2015
PRQJECT: STVR200- 183 ESTI MATE NO 0018 16:31: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 212-00032 Soi | Condi tioni ng 40. 000 9.120
ACRE 0. 620 1, 510. 32
2,436. 00000 9. 740 23,726. 64
0170 213-00004 Mil ching (Weed Free Straw) 40. 000 5.780
ACRE 0. 000 0. 00
380. 00000 5.780 2,196. 40
0175 213-00007 Mil ching (Wod Strand) 0. 500 0. 000
ACRE 0. 000 0. 00
8, 520. 00000 0. 000 0. 00
0180 213-00012 Spray-on Ml ch Bl anket 5. 000 0. 800
ACRE 0. 000 0. 00
3, 250. 00000 0. 800 2, 600. 00
0185 213-00061 Mil ch Tackifier 8, 000. 000 306. 000
LB 0. 000 0. 00
1. 62000 306. 000 495.72
0190 213-00100 Soi | Bi nder 2.500 0. 000
ACRE 0. 000 0. 00
620. 00000 0. 000 0. 00
0195 216-00201 Soi | Retention Blanket (Straw Coconut) 15, 216. 000 12, 514. 000
SY 2,702.000 4,755. 52
1. 76000 15, 216. 000 26, 780. 16
0200 216-00301 Turf Reinforcement Mat (dass 1) 2,229. 000 1, 307. 000
SY 284. 000 1, 408. 64
4. 96000 1, 591. 000 7,891. 36
0205 217-00000 Her bi ci de Treat ment 19, 500. 000 0. 000
SY 0. 000 0. 00
0. 02400 0. 000 0. 00
0210 420-00102 CGeotextile (Erosion Control) (dass 1) 500. 000 0. 000
SY 0. 000 0. 00
1. 78000 0. 000 0. 00
0215 420-00112 Ceotextile (Drainage) (dass 1) 4,500. 000 259. 000
SY 0. 000 0. 00
1. 78000 259. 000 461. 02



CONTI D C19008 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19008- Bl D ESTI MATE RUN 12/ 10/ 2015
PRQIECT: STVR200- 183 ESTI MATE NO 0018 16:31: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 506- 00206 Riprap (6 Inch) 115. 000 28. 000
CY 0. 000 0. 00
75. 00000 28. 000 2,100. 00
0225 506- 00212 Riprap (12 Inch) 445. 000 193. 000
cY 252. 000 15, 120. 00
60. 00000 445. 000 26, 700. 00
0230 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 4. 000 600. 00
150. 00000 4. 000 600. 00
0235 630- 00000 *Fl aggi ng 100. 000 59. 500
HOUR 20. 000 520. 00
26. 00000 79.500 2,067.00
0240 630-00012 *Traffic Control Managenent 16. 000 12. 000
DAY 4. 000 2,080. 00
520. 00000 16. 000 8, 320. 00
0245 630- 80341 *Construction Traffic Sign (Panel Size A) 12. 000 5. 000
EACH 1. 000 52.00
52. 00000 6. 000 312. 00
0250 630-80342 *Construction Traffic Sign (Panel Size B) 98. 000 40. 500
EACH 8.500 552. 50
65. 00000 49. 000 3,185. 00
0255 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 12. 500 725. 00
58. 00000 12. 500 725. 00
0260 630- 80380 *Traffic Cone 211. 000 105. 500
EACH 0. 000 0. 00
11. 00000 105. 500 1, 160. 50
0265 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19008- BI D ESTI MATE RUN 12/ 10/ 2015
PRQJECT: STMR200- 183 ESTI MATE NO 0018 16:31: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70015 F/ A Mobilization 25, 407. 500 18, 087. 500
F A 7,320. 000 7,320. 00
1. 00000 25, 407. 500 25, 407. 50
0280 700-70016 F/ A Fuel Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 631-00100 *Hwy Design & Const 0. 920 0. 920
LS 0. 000 0.00
10, 550. 00000 0.920 9, 706. 00
0290 202-00026 Rem S and D Pave 80. 000 0. 000
SY 80. 000 1, 446. 40
18. 08000 80. 000 1, 446. 40
0295 202-00033 Rem Pi pe 1. 000 0. 000
EACH 1. 000 1,029.11
1, 029. 11000 1. 000 1,029.11
0300 202-00220 Rem Asphal t Mat 137. 000 0. 000
SY 137. 000 1, 453. 57
10. 61000 137. 000 1, 453. 57
0305 203-00000 Uncl Excav 1, 958. 000 0. 000
cY 1, 958. 000 27, 862. 34
14. 23000 1, 958. 000 27,862. 34
0310 203-01597 Pot hol i ng 6. 000 0. 000
HOUR 6. 000 1,032. 30
172. 05000 6. 000 1,032. 30
0315 206-00000 Str Excav 308. 000 0. 000
cY 308. 000 5, 063. 52
16. 44000 308. 000 5, 063. 52
0320 206-00100 Str Bkfl (CL 1) 50. 000 0. 000
cY 50. 000 1, 697. 00
33. 94000 50. 000 1, 697. 00
0325 304-06000 ABC (CL 6) 120. 040 0. 000
TON 120. 040 4,254.22
35. 44000 120. 040 4,254. 22



CONTI D: C19008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19008- BI D ESTI MATE RUN 12/ 10/ 2015
PRQIECT: STMR200- 183 ESTI MATE NO 0018 16: 31: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 403- 00720 HVA (Pat chi ng) (Asph) 41. 320 0. 000
TON 41. 320 8, 494.57
205. 58000 41. 320 8, 494. 57
0335 506- 00030 G outed R prap 47. 000 0. 000
(&% 47. 000 7,733.38
164. 54000 47. 000 7,733.38
0340 506-00036 Gouted Riprap (36 In) (Special) 31. 000 0. 000
cY 31. 000 17, 506. 94
564. 74000 31. 000 17,506. 94
0345 601- 03000 Conc CL D 13. 000 0. 000
cY 13. 000 11, 095. 37
853. 49000 13. 000 11, 095. 37
0350 602- 00000 Rei nf St eel 520. 000 0. 000
LB 520. 000 1,284. 40
2. 47000 520. 000 1, 284. 40
0355 603-01485 48 In RCP (CP) 72. 000 0. 000
LF 72. 000 12, 117.60
168. 30000 72.000 12,117. 60
0360 603- 05048 48 In RCES 2.000 0. 000
EACH 2. 000 4, 350. 10
2, 175. 05000 2.000 4, 350. 10
CAT 0200 CURRENT AMI $ 633, 200.17 $ 149,210.72 % 331, 396. 10
PROQIECT TOTAL CURRENT AMI $ 633, 200.17 $ 149,210.72 % 331, 396. 10



